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ESTIMATE RUN 07/29/2004

ESTIMATE SUMMARY 16:48:01

CONTID: C14700 ESTIMATE NO: 0003 PROG 2002

PCN: 14700-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

State Bridge North - Hwy 131 PERCENT TIME:

PROJECT NO: STA 131A-031

State Bridge North - Hwy 131

NAME OF ROAD: 131B

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2004 DATE TIME STARTED 03/26/2004

BOX 61 DATE LET 02/26/2004 DATE WORK BEGAN 05/17/2004

TRINITY RANCH ROAD DATE AWARDED 03/12/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 03/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,351,429.82 PARTICIPATING $ $ 1,396,287.84

AWARD PROJECT AMT: 2,153,005.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,337.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.45

125.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/2/2004 ??:??:??

10/2/2004 ??:??:??

83.07%

398,034.43

1,396,287.84

1,396,287.84

1,376,950.35

$

$

$

$

1,953,395.39

0.00

1,953,395.39

0.00

1,953,395.39

-23,068.66

0.00

1,930,326.73

0.00

AMOUNT DUE 1,930,326.73 1,376,950.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,376,950.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT
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PCN: 14700-BID ESTIMATE RUN 07/29/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,274.000 558.000

SY 716.000 2,713.64

3.79000 1,274.000 4,828.46

202-00240

0010 *REMOVAL OF BRIDGE RAILING 187.000 187.000

LF 0.000 0.00

12.00000 187.000 2,244.00

202-00425

0015 *REMOVAL OF GUARDRAIL TYPE 3 13,231.000 13,231.000

LF 0.000 0.00

1.50000 13,231.000 19,846.50

202-01130

0020 *REMOVAL OF GUARDRAIL TYPE 4 40.000 40.000

LF 0.000 0.00

10.00000 40.000 400.00

202-01140

0025 *REMOVAL OF END ANCHORAGE 21.000 21.000

EACH 0.000 0.00

100.00000 21.000 2,100.00

202-01300

0030 BLADING 50.000 0.000

HOUR 16.000 1,280.00

80.00000 16.000 1,280.00

203-01500

0035 LABORER 50.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330

0040 *AGGREGATE BASE COURSE (CLASS 7) 7,600.040 0.000

TON 0.000 0.00

11.75000 0.000 0.00

304-07000

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 37,153.780 6,351.210

TON 30,802.570 827,973.08

26.88000 37,153.780 998,693.61

403-34701

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,558.100 0.000

TON 1,558.100 389,805.46

250.18000 1,558.100 389,805.46

411-03342

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 756.930 399.310

TON 357.620 60,140.96

168.17000 756.930 127,292.92

411-03352
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PCN: 14700-BID ESTIMATE RUN 07/29/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 16,048.000 3,590.000

GAL 12,458.000 9,966.40

0.80000 16,048.000 12,838.40

411-10255

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,075.000 12,575.000

LF 0.000 0.00

12.24000 12,575.000 153,918.00

606-00301

0070 *END ANCHORAGE TYPE 3B 5.000 5.000

EACH 0.000 0.00

600.00000 5.000 3,000.00

606-01320

0075 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

750.00000 4.000 3,000.00

606-01370

0080 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

606-01390

0085 *TRANSITION TYPE 3L 2.000 2.000

EACH 0.000 0.00

275.00000 2.000 550.00

606-01395

0090 *END ANCHORAGE (NONFLARED) 12.000 12.000

EACH 0.000 0.00

1,450.00000 12.000 17,400.00

606-02003

0095 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

606-02005

0100 *BRIDGE RAIL TYPE 10R 187.000 187.000

LF 0.000 0.00

76.00000 187.000 14,212.00

606-11010

0105 *CURB (SPECIAL) 115.000 115.000

LF 0.000 0.00

36.00000 115.000 4,140.00

609-71000

0110 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00001
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PCN: 14700-BID ESTIMATE RUN 07/29/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE II) 8.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002

0120 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00003

0125 *MOBILIZATION 1.000 0.500

L S 0.500 46,195.00

92,390.00000 1.000 92,390.00

626-00000

0130 *PAVEMENT MARKING PAINT 2,435.000 534.000

GAL 1,901.000 38,020.00

20.00000 2,435.000 48,700.00

627-00001

0135 *EPOXY PAVEMENT MARKING 1,005.000 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00005

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

138.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-30325

0145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

304.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-30330

0150 *FLAGGING 2,820.000 613.500

HOUR 691.000 12,783.50

18.50000 1,304.500 24,133.25

630-00000

0155 *TRAFFIC CONTROL INSPECTION 43.000 20.000

DAY 10.000 750.00

75.00000 30.000 2,250.00

630-00007

0160 *TRAFFIC CONTROL MANAGEMENT 89.000 25.000

DAY 18.000 5,130.00

285.00000 43.000 12,255.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 1.600 56.00

35.00000 3.600 126.00

630-80341
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PCN: 14700-BID ESTIMATE RUN 07/29/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 13.500

EACH 16.200 567.00

35.00000 29.700 1,039.50

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500

EACH 6.800 238.00

35.00000 15.300 535.50

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 16.000

SF 41.600 332.80

8.00000 57.600 460.80

630-80344

0185 *DRUM CHANNELIZING DEVICE 20.000 2.000

EACH 1.600 56.00

35.00000 3.600 126.00

630-80360

0190 *TRAFFIC CONE 300.000 50.000

EACH 40.000 280.00

7.00000 90.000 630.00

630-80380

0195 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0200 F/A ASPHALT PAVEMENT INCENTIVE 116,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0205 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0210 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0215 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14700-BID ESTIMATE RUN 07/29/2004

PROJECT: STA 131A-031 ESTIMATE NO: 0003 16:48:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A RAILROAD FLAGGING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

CAT 0200 $1,396,287.84 1,945,395.40CURRENT AMT 2,343,429.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00001

0230 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00012

0235 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 8,000.00CURRENT AMT 8,000.00 $$

PROJECT TOTAL 1,396,287.84 $ 1,953,395.40CURRENT AMT 2,351,429.82 $$


